

## Milestone M5 — Change Scenario Response — Sponsor Unavailable for 2 Weeks

Risk Register, Mitigation Plan & Revised M3/M4 | Owner: Chandni C. (Project Manager) | 01 September 2026

*Scenario: On 01 September 2026, with no prior notice, Daljeet Singh — the project's sole confirmed Wakefit stakeholder — informs the team he will be unreachable for two weeks (02–16 September). This is the exact window in which WBS 3.2 (stakeholder validation) was due to begin, and it covers the entire remainder of the project. Daljeet returns on 16 September — one day after the project's fixed 15 September delivery date.*

### 1. Risk Register Entry

| ID   | Description                                                                                                                                                                                    | Prob.    | Impact   | Score    |
|------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|----------|
| R-06 | Sole stakeholder unavailable 02–16 Sept, covering all remaining work; return date (16 Sept) falls after the 15 Sept deadline; breaches the Charter assumption of continued mentor availability | High (3) | High (3) | 9 — High |

### 2. Mitigation Plan

- Immediate: Ask Daljeet directly whether any alternate Wakefit contact can be reached during the gap; no substitute contact is available.
- Classify remaining work into blockers (require his direct input — specific 3.2 framework assumptions, specific 4.4 operational risk items) and non-blockers (can proceed on existing validated data — 3.1, 3.3 drafting, 4.1–4.3).
- For blockers, proceed using secondary sources (RHP, RoC filings, press coverage) with conservative assumptions, each finding individually flagged “provisional — pending confirmation” rather than presented as final.
- Submit on the original 15 September deadline; do not extend it.

### 3. Revised M3 — Schedule Impact

| WBS     | Task                                          | Original               | Revised                                                                            |
|---------|-----------------------------------------------|------------------------|------------------------------------------------------------------------------------|
| 3.2     | Validate framework with stakeholder           | 02–03 Sept (2d)        | Proceeds via secondary-source validation; specific assumptions flagged provisional |
| 3.3–4.5 | Finalise recommendations → Final deliverables | 04–15 Sept (unchanged) | No date change; stakeholder-dependent findings in 3.3 and 4.4 flagged provisional  |
| New     | Post-return validation call & addendum        | —                      | Added: 16–18 Sept, after submission (see Section 4)                                |

### 4. Revised M4 & Post-Return Plan

- Critical path sequence unchanged; the CPM calculation confirms WBS 3.2 and WBS 4.4 both carry zero float — the dependency into each shifts from hard (fully validated) to soft (provisional-pass).
- 15 Sept: Report submitted on schedule with flagged items clearly listed.
- 16 Sept: Validation call held with Daljeet on the specific flagged items in 3.2 and 4.4.
- 17–18 Sept (if needed): A short addendum updates only the flagged items — the full report is not redone.

**Note:** Full analysis — stakeholder impact, options considered, CPM proof, communication plan, and reasoning for preserving the deadline — is documented in the detailed M5 report.